SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:00 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 204 Const Calendar Day: 476 Date: 28-Dec-2010 Tuesday 04-0120F4
' ' o . . 04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved

Weather

Temperature 7 AM 40 -50 12 PM 50 -60 4PM 40 - 50

Precipitation 1.31"
Working Day If no, explain:

Condition Rain to overcast

Diary:
Work description.

Trimble data collector TSCe.

- Attended weekly OBG staff meeting at 8:00am.
- Continued preparing calculations for the station, offset, northings, eastings, and elevations for the Hinge
K pipe beam assemblies which will be readjusted the first week of 2011 using Caice software and the

Dispute

[]

- Uploaded Feature attribute library into the Trimble data collector TSCe with the assistance of District 4
surveyors Richard Erskine and Ariel Austria.

- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the jacking saddle.

Attachment

OBG lift 10E was set on the temporary truss last night.

el
w ddrRptbyBiditem
1=uy

Manitowoc Ringer crane mobilized near the Treasure Island Navy pier

with the jacking frame.
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